


## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 1/25/23	Design Home Page	2 hours	A.M., N.K.	Designed on Figma
2. 1/29/23	Main/Programs Sections	4 hours	A.M., N.K.	HTML & CSS Implementation of Main Page
3. 1/29/23	Home Page Animations	2 hours	A.M., N.K.	Translation, Opacity, and Scroll animations in JS
4. 1/30/23	Vehicles Section	3 hours	N.K.	Created Carousel UI for Vehicles Section
5. 2/1/23	Start Adventurer UI	2 hours	A.M. N.K.	Start UI for Programs Page
6. 2/2/23	Finish Adventurer UI	2 hours	A.M. N.K.	Create scaling animations for Programs Page

Advisor signature



## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 2/5/23	Start Safety UI	3 hours	A.M., N.K.	Start Safety Page UI (CSS Grid Layout)
2. 2/12/23	Safety Popup UI	6 hours	A.M., N.K.	Create Layout for all 6 Popups on Safety Page
3. 2/15/23	Research Regulations	1.5 hours	A.M.	Research Safety Information on FAA Website
4. 2/16/23	About Page UI	6 hours	A.M., N.K.	Created UI for About Us Page
5. 2/18/23	Update Programs Page	4 hours	A.M. N.K.	Revamped UI for Programs Page
6. 2/20/23	Create Sign Up Page	3 hours	A.M., N.K.	Sign Up Form Fields

Advisor signature \_\_\_\_\_

*D Hardy*